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RE: WT Docket No. 02-55
Dear Ms. Dortch,

Carroll County Maryland supports Fairfax County Virginia’s Petition for Waiver of the
Commission’s June 26, 2008 completion date for Wave 1 rebanding (WT Docket No.02-55).
Specifically, we share Fairfax County’s concern that the current timeline specifies that licensees must
assume all rebanding costs incurred past that date. Unless the date is adjusted, Carroll County will also
be unable to execute a Frequency Reconfiguration Agreement due to our inability to commit to millions
of dollars of rebanding expenditures that may not be subject to reimbursement.

Carroll County Maryland has been proceeding as fast as planning, vendor schedules, and regional
activity is allowing. As demonstrated in Fairfax’s petition, most of our area’s licensees are not only
affected by the interlocking schedules of one region, but due to overlapping memberships are affected by
both the National Capital Region and the Baltimore Metropolitan Region. Therefore, Fairfax’s accurate
determination that circumstances have converged to render June 26, 2008 as an impossible
implementation goal applies to each and every licensee in both of those large interoperability regions.

Although Carroll County Maryland doesn’t yet have a determination of when we can be finished
with our own rebanding efforts, we are certain that completion by June 26, 2008 is impossible. Within the
next few months we should be able to project a revised completion date and if still necessary, we will file
a petition for waiver on our own behalf.

Meantime, we feel that Fairfax’s estimation of July 10, 2010 is a reasonable date for rebanding
completion and we urge favorable disposition on Fairfax’s petition. We also ask that the Commission
consider the extension of any favorable ruling to all other licensees within the two regions identified in

this discussion.
Sincerely,
Qi\tt R. Campbell, g

Carroll County Office of Public Safety
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cc: Steve Powell, Chief of Staff Uit BRCDE
Kim Millender, County Attorney o
Ted Zaleski, Director of Management and Budget
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